
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 02/27/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0030

04/07/2016

Contract Location: Time Allowed:

4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

06/07/2013

07/02/2013

07/08/2013

10/24/2013

00/00/0000

00/00/0000

1171 Days

09/20/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 85.74

1004 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,676,601.56

$24,167,218.37

$11,987,242.52

55.06%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008406      $26,676,601.56 $24,167,218.37 $11,987,242.52 55.06% $774,364.94

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 02/27/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0030

04/07/2016

Project Number: 0008406      SR 96 - WIDENING & RCNS

 

CSNHS-0008-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $14,689,359.04 $13,914,994.10 $774,364.94

Total Earnings $14,689,359.04 $13,914,994.10 $774,364.94

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $14,689,359.04 $13,914,994.10 $774,364.94

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $14,689,359.04 $13,914,994.10

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $774,364.94

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 02/27/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0030

04/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .749

 746462.270 .023

CSNHS-0008-00(406)

 

.772 $17,168.63 $576,268.87

1015 207-0203     FOUND BKFILL MATL, TP II CY  151.000 287.769

 46.720 .000

 

 

287.769 $.00 $13,444.57

1025 210-0100     GRADING COMPLETE - LS  1.000 .780

 2771632.220 .020

CSNHS-0008-00(406)

 

.800 $55,432.64 $2,217,305.78

1030 310-1101     GR AGGR BASE CRS, INCL MATL TN  137,000.000 82,237.110

 17.270 11,660.900

 

 

93,898.010 $201,383.74 $1,621,618.63

1031 318-3000     AGGR SURF CRS TN  5,000.000 4,822.650

 17.370 118.470

 

 

4,941.120 $2,057.82 $85,827.25

1032 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 392.227

 145.430 -219.625

 

 

172.602 $-31,940.06 $25,101.51

1045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  70,000.000 30,786.710

TL & H LIME 58.450 4,756.120

 

 

35,542.830 $277,995.21 $2,077,478.41

1055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  26,000.000 11,655.921

L & H LIME 62.380 400.410

 

 

12,056.331 $24,977.58 $752,073.93

1065 413-1000     BITUM TACK COAT GL  23,545.000 17,566.000

 2.540 2,160.000

 

 

19,726.000 $5,486.40 $50,104.04



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 02/27/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0030

04/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1085 441-0104     CONC SIDEWALK, 4 IN SY  22,395.000 13,703.115

 19.900 80.000

 

 

13,783.115 $1,592.00 $274,283.99

1100 441-0740     CONCRETE MEDIAN, 4 IN SY  4,140.000 448.523

 17.750 1,045.717

 

 

1,494.240 $18,561.48 $26,522.76

1105 441-0748     CONCRETE MEDIAN, 6 IN SY  1,235.000 588.932

 35.450 142.333

 

 

731.265 $5,045.70 $25,923.34

1110 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,050.000 82.000

 26.200 18.663

 

 

100.663 $488.97 $2,637.37

1130 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  2,370.000 2,643.000

 9.150 117.000

 

 

2,760.000 $1,070.55 $25,254.00

1135 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  49,080.000 22,072.000

 9.780 3,999.000

 

 

26,071.000 $39,110.22 $254,974.38

1145 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  43,605.000 12,969.000

 8.800 4,472.000

 

 

17,441.000 $39,353.60 $153,480.80

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  20,012.000 18,259.217

 31.760 120.000

 

 

18,379.217 $3,811.20 $583,723.93

1190 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,083.000 1,102.350

 58.090 8.000

 

 

1,110.350 $464.72 $64,500.23



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 02/27/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0030

04/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1205 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  72.000 80.000

 86.120 .000

 

 

80.000 $.00 $6,889.60

1209 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  90.000 104.000

 79.750 .000

 

 

104.000 $.00 $8,294.00

1230 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  12.000 17.000

 398.900 .000

 

 

17.000 $.00 $6,781.30

1250 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  5.000 6.000

 1356.000 .000

 

 

6.000 $.00 $8,136.00

1261 603-7000     PLASTIC FILTER FABRIC SY  810.000 315.054

 3.160 2,916.667

 

 

3,231.721 $9,216.67 $10,212.24

1345 668-1100     CATCH BASIN, GP 1 EA  228.000 148.750

 1800.000 6.750

 

 

155.500 $12,150.00 $279,900.00

1355 668-1200     CATCH BASIN, GP 2 EA  18.000 19.250

 2200.000 1.250

 

 

20.500 $2,750.00 $45,100.00

1365 668-2100     DROP INLET, GP 1 EA  33.000 9.500

 1700.000 .500

 

 

10.000 $850.00 $17,000.00

1380 668-4300     STORM SEWER MANHOLE, TP 1 EA  10.000 11.500

 1700.000 .000

 

 

11.500 $.00 $19,550.00



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 02/27/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0030

04/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1385 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  8.000 18.915

 200.000 .000

 

 

18.915 $.00 $3,783.00

Category Amount: $687,027.07 $9,236,169.93

Category Number: 0020 EROSION CONTROL

2005 163-0240     MULCH TN  760.000 421.504

 230.000 10.800

 

 

432.304 $2,484.00 $99,429.92

2015 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,050.000 217.500

 15.130 90.000

 

 

307.500 $1,361.70 $4,652.48

2070 167-1500     WATER QUALITY INSPECTIONS MO  34.000 29.000

 100.000 1.000

 

 

30.000 $100.00 $3,000.00

2100 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 4,425.000

 1.000 .000

 

 

4,425.000 $.00 $4,425.00

Category Amount: $3,945.70 $111,507.40

Category Number: 0050 STRUCTURES

4000 615-1200     DIRECTIONAL BORE - LF  1,405.000 .000

 10.000 1,069.000

3 IN

 

1,069.000 $10,690.00 $10,690.00

Category Amount: $10,690.00 $10,690.00

Category Number: 0040 SIGNALS/ITS

4005 615-1200     DIRECTIONAL BORE - LF  305.000 .000

 13.000 135.000

5 IN

 

135.000 $1,755.00 $1,755.00



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 02/27/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0030

04/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNALS/ITS

4045 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  5,020.000 .000

 3.500 2,376.000

 

 

2,376.000 $8,316.00 $8,316.00

Category Amount: $10,071.00 $10,071.00

Category Number: 0060 WATERLINE

6020 615-1000     JACK OR BORE PIPE - LF  100.000 150.000

 100.000 .000

STEEL, 18 IN DIA, 0.250 IN THK

 

150.000 $.00 $15,000.00

6030 615-1000     JACK OR BORE PIPE - LF  980.000 990.000

 187.000 .000

STEEL, 36 IN DIA, 0.375 IN THK

 

990.000 $.00 $185,130.00

6040 670-1060     WATER MAIN, 6 IN LF  1,047.000 1,305.000

 20.240 .000

CLASS 200,SDR 21, PVC

 

1,305.000 $.00 $26,413.20

6045 670-1060     WATER MAIN, 6 IN LF  105.000 144.000

 35.790 .000

CLASS 350, DUCTILE IRON

 

144.000 $.00 $5,153.76

6055 670-1120     WATER MAIN, 12 IN LF  439.000 521.000

 32.100 .000

CLASS 200,SDR 21, PVC

 

521.000 $.00 $16,724.10

6060 670-1160     WATER MAIN, 16 IN LF  7,545.000 7,869.000

 58.910 .000

CLASS 200, DUCTILE IRON

 

7,869.000 $.00 $463,562.79

6065 670-1240     WATER MAIN, 24 IN LF  12,886.000 13,394.000

 97.300 .000

CLASS 200, DUCTILE IRON

 

13,394.000 $.00 $1,303,236.20



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 02/27/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0030

04/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6075 670-2060     GATE VALVE, 6 IN EA  32.000 37.000

 929.350 .000

 

 

37.000 $.00 $34,385.95

6085 670-2120     GATE VALVE, 12 IN EA  2.000 3.000

 2207.520 .000

 

 

3.000 $.00 $6,622.56

6095 670-2240     GATE VALVE, 24 IN EA  15.000 16.000

 15182.010 .000

 

 

16.000 $.00 $242,912.16

6110 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 4.000

 5395.210 .000

 

 

4.000 $.00 $21,580.84

6115 670-4000     FIRE HYDRANT EA  21.000 25.000

 2830.780 .000

 

 

25.000 $.00 $70,769.50

6120 670-5010     WATER SERVICE LINE, 1 IN LF  1,500.000 2,483.000

 4.700 .000

PE 3408, CTS, DR 9, HDPE

 

2,483.000 $.00 $11,670.10

6125 670-5020     WATER SERVICE LINE, 2 IN LF  440.000 968.000

 6.100 75.000

PE 3408, CTS, DR 9, HDPE

 

1,043.000 $457.50 $6,362.30

6130 670-5020     WATER SERVICE LINE, 2 IN LF  710.000 1,240.000

 2.350 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,240.000 $.00 $2,914.00

6135 670-5040     WATER SERVICE LINE, 4 IN LF  400.000 420.000

 5.300 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

420.000 $.00 $2,226.00



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 02/27/2016

to 04/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0030

04/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6155 670-8062     DBL STRAP SADDLE, 6 IN X 1 IN EA  1.000 4.000

 215.000 .000

 

 

4.000 $.00 $860.00

6165 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  37.000 49.000

 720.000 .000

 

 

49.000 $.00 $35,280.00

6170 670-9920     REMOVE EXISTING FIRE HYDRANT EA  19.000 21.000

 200.000 .000

 

 

21.000 $.00 $4,200.00

Category Amount: $457.50 $2,455,003.46

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -252,065.580

 1.000 -74,546.710

(IN# 1)

                                                            

-326,612.290 $-74,546.71 ($326,612.29)

9050 210-0250     UNDERCUT EXCAVATION CY  .000 347.241

 7.500 .000

                                                            

                                                            

347.241 $.00 $2,604.31

9090 002-0037     REDUCTION OF PAY FOR - TN  .000 .000

 68.390 2,035.430

Temporary Leveling

                                                            

2,035.430 $139,203.06 $139,203.06

Category Amount: $64,656.35 $-184,804.92

Category Number: 0070 HOURLY MILESTONE

9095 001-6000     LIQUIDATED DAMAGES *   .000 .000

 2482.680 -1.000

Failure to Maintain Signal

See Section 647.3.07.2

-1.000 $-2,482.68 ($2,482.68)

Category Amount: $-2,482.68 $-2,482.68

Project Total Amount: $774,364.94 $14,689,359.04


